
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

N/A 6/14/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

6/28/2019

E. Knudson

7/3/2019

Karlee Morrier 6/28/19

FURTHER DECK PREPARATION - EXIST. REPAIR MATL. 90/140N
BID ITEM #31

UNIT: S.F.

    GROUP 1     

BRIDGE: 140N SEQUENCE PASS #1

Total amount measured is 403.67 S.F. 

The contract Special Provisions state on Page 120, Lines 14 - 17; All costs in connection with performing 
further deck preparation and deck repair preparation in accordance with Section 6-09.3(6) and 6-09.3(6)B up 
to a maximum total quantity of 200.0 square feet per bridge shall be included in the unit Contract price per 
square yard for "Scarifying Conc. Surface. Therefore the first 200 S.F. is being subtracted from the total 
amount measured. 

OK TO PAY = 203.7 S.F.

SMALL AREAS FIELD MEASURED WITH A STEEL TAPE MEASURED BY INSPECTOR 
AND AGREED UPON BY GRAHAM.

SEE ATTACHED BACKUP FOR THE MEASURED CHIPPED AREAS.
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